



Why Are We Here?



- Accelerate Fleet transition to electronic navigation
 - Fleet-wide by end FY04
 - Start with FY02 BGs
- Roadmap for ECDIS-N installation, training and certification
- Balance risk with operational capability
- Identify the trade space



Deliverables



- Detailed POAM for installation, training and certification for each ship.
 - Identify issues, solutions, alternatives.
 - Track items on critical path to success.
- Establish Navigator of the Navy Ad Hoc FY02 Navigation Working Group.
 - Monitor POAM, address emerging issues.



Teamwork!

