



Digital Nautical Chart (DNC) 17 Operational Readiness

***Frank Chamberlain
Department Engineer
Maritime Safety Information Center
301-227-4611
chamberlaf@nima.mil***



DNC 17 Schedule

ID	Task Name	Duration	Start	Finish	4th Quarter			1st Quarter			2nd Quarter	
					Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
1	Generate NewDNC Webpages	21 days	Thu 8/16/01	Thu 9/13/01								
2	Generate DNC17 Edition 23, Data Incorporated Thru 15 Sep 2001	37 days	Thu 8/16/01	Fri 10/5/01								
3	Rewrite / Approve NewDNC User Caveat	19 days	Thu 8/16/01	Tue 9/11/01								
4	Compile / Master CD-ROM Through NtM 37/01	22 days	Thu 8/16/01	Fri 9/14/01								
5	Generate VDU Edition Patch (22nd Edition to 23rd Edition)	1 day	Fri 9/14/01	Fri 9/14/01								
6	Replicate and Distribute NewEdition CD-ROM	15 days	Mon 9/17/01	Fri 10/5/01								
7	Update DNC Websites (WWW, OSIS, SIPRNET, JWICS)	3 days	Fri 9/14/01	Tue 9/18/01								
8	Announce NewEdition DNC17 in NtM 40/01	1 day	Wed 9/19/01	Wed 9/19/01								
9	Generate VDU Patch 01 (NtM 38/01 to 41/01)	29 days	Mon 9/10/01	Thu 10/18/01								
10	Compile / Update Data Through NtM 41/01	26 days	Mon 9/10/01	Mon 10/15/01								
11	Update DNC Websites (WWW, OSIS, SIPRNET, JWICS)	3 days	Tue 10/16/01	Thu 10/18/01								
12	Generate VDU Patch 02 (NtM 42/01 to 45/01)	29 days	Thu 10/25/01	Tue 12/4/01								
13	Compile / Update Data Through NtM 45/01	26 days	Thu 10/25/01	Thu 11/29/01								
14	Update DNC Websites (WWW, OSIS, SIPRNET, JWICS)	3 days	Fri 11/30/01	Tue 12/4/01								
15	Generate DNC 17 Edition 24, Data Incorporated Thru 08 Dec 2001	37 days	Tue 11/20/01	Wed 1/9/02								
16	Compile / Master CD-ROM Through NtM 49/01	22 days	Tue 11/20/01	Wed 12/19/01								
17	Generate VDU Edition Patch (23rd Edition to 24th Edition)	1 day	Wed 12/19/01	Wed 12/19/01								
18	Replicate and Distribute NewEdition CD-ROM	15 days	Thu 12/20/01	Wed 1/9/02								
19	Update DNC Websites (WWW, OSIS, SIPRNET, JWICS)	3 days	Wed 12/19/01	Fri 12/21/01								
20	Announce NewEdition DNC17 in NtM 01/02	1 day	Mon 12/24/01	Mon 12/24/01								

September 18, 2001

Unclassified

2



DNC 17 Production Information

- Effective NtM 40/01 (06 Oct 2001), DNC 17 Edition
23 Fully Operational
 - Available 18 Sep 2001 on NIMA Gateway
 - VDU Edition Patch
 - Individual DNC 17 Libraries
 - CD-ROM Edition distributed via automatic distribution
 - Available via DLA Shelf Stock



DNC 17 Production Information

- VDU Monthly Patches for DNC 17
 - Patches are cumulative
 - Available on NIMA Gateway starting 19 October 2001
 - Initially available on a VDU CD-ROM
 - Available every 28 days
- New Edition DNCs will be re-issued:
 - Libraries are redefined
 - Large volume of new source
 - When Patch files for more than 10% of all libraries on a specific CD-ROM are each over 1MB (compressed)



Questions?