

Navigation System and Installation Information

Presenters are requested to specifically address applicable questions below:

- What is the schedule for initial delivery of the ECDIS-N certifiable equipment and computer program?
- What is schedule for DT/OT? Have all requirements for certification of readiness to commence operational evaluation (OPEVAL) and/or follow-on operational test and evaluation (FOT&E) been met? If so, what were the dates? If not, what is the schedule for compliance with the requirements?
- Are there any requirements identified in enclosure (1) that the candidate system will not meet by Target Configuration Date? If so, what is the schedule for corrective action?
- Are there any requirements that need amplification or clarification? If so, have those requirements been identified to N096BN?
- Are there any classification problems that need to be addressed either procedurally or in the equipment design? (i.e. Are there any issues associated with storing and/or displaying classified chart information on the identified system?)
- Has N096 been contacted to arrange for DNC direct read certification? If not, what is the desired schedule for performing this test?
- Has a schedule for validation of system specific procedures for NAVCERT with candidate ECDIS-N been established with SPAWARSYSCEN Charleston (i.e. NAVSSI Block 3 Build 4, NAVSSI Lite, and VMS)? If not, what is the proposed schedule for this validation?
- Does equipment need to be procured to support shore-based training? If so, has the required equipment been procured? If it hasn't been procured, what is the procurement schedule (for each installation)?
- Does equipment need to be procured to meet the CVBG requirements? If so, has the required equipment been procured? If it hasn't been procured, what is the procurement schedule (for each installation)?
- Are there any known funding or procurement issues that will prevent meeting of the schedule?
- Have required entries been made into the electronic CCB? If not, what is the schedule for making the required entries?
- Will all final installations and/or computer program deliveries be completed by the identified Target Configuration Date(s) (TCD)? If not, have the appropriate A-O messages been drafted? If the messages are required and have not been generated, what is the schedule for submission?
- Are there any prerequisite installations/configurations required?
- What equipment changes are required?

- Have all required organizations approved installation of equipment and computer programs? If not, what is schedule for obtaining approval?
- What is the schedule (by ship included those identified to support DT/OT) for installation of the equipment and computer programs? How much time is required to complete each installation?
- Which required organizations have agreed to the proposed schedule(s)? Which ones have not and what is the schedule to get their agreement?
- Who (i.e. shipyard, Alteration Installation Team, etc.) will perform the installations? If an AIT is performing the installation, have all of the requirements of NAVSEA Technical Specification 9090-310C been met?
- What specific documentation has been prepared to support the installations? If the required documentation has not been prepared, what is the schedule for preparation?
- Have any issues been identified that will delay and/or prevent installation?